
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

4551X          

0013 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 06.21.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

800 LAKE DRIVE

PO BOX 130

 

Date Awarded: 09.30.2014

10.15.2014

11.24.2014

Date Let:

FORT KEARNY BRIDGE REHABILITATION

09.04.2014

Estimate Type: PROG

Phone:

(308)532-8600

Escrow Agent:

 

Surety Co:

 

NORTH PLATTE  NE  69103

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.24.2014

Date Project Completion:

Counties

BUFFALO

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

42551  000 ENH-10(62) 0010   GR CONC PAVE SEED BR
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Est Number:

4551X          

0013 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 06.21.2016

$1,917,166.95

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,028,303.97 $929,271.68 $99,032.29
Stockpiled Materials $26,074.10 $26,074.10 $.00

Gross Earnings $1,054,378.07 $955,345.78 $99,032.29
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,054,378.07 $955,345.78 $99,032.29

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-129.01 $-129.01 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$129.01 $.00

Payment

-$129.01

$1,054,249.06 $955,216.77 $99,032.29

$.00 $.00 $.00

54%

% Time Comp

% Dollar Comp

31%

$1,810,421.23

06.15.2016 06.15.2016

06.15.2016

Nordhues, Bob

Nordhues, Bob

Meyer, Keith

Project Manager LPA Responsible Charge

State Representative

06.16.2016Meyer, Keith

District Engineer

Construction Engineer Controller

Halstead, Kerri 06.17.2016 06.20.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      19,500.00 1.000 19,500.00

1.000 19,500.00

1.000 19,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      800.00 5.000 4,000.00

5.000 4,000.00

5.000 4,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      21,000.00 1.000 21,000.00

1.000 21,000.00

0.750 15,750.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      17.30 9,415.000 162,879.50

9,415.000 162,879.50

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1010.12      14.75 2,635.000 38,866.25

0.000 0.00

0.000 0.00

0.000 0.00

0005

CY  EXCAVATION, BORROW (EQ)
0005 

1011.00      30.00 42.000 1,260.00

42.000 1,260.00

0.000 0.00

0.000 0.00

0006

MGALWATER
0006 

1041.00      2.85 13,500.000 38,475.00

13,500.000 38,475.00

0.000 0.00

0.000 0.00

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

L022.11      2.65 400.000 1,060.00

400.000 1,060.00

1,581.000 4,189.65

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1010.10      14.75 0.000 0.00

2,635.000 38,866.25

1,920.000 28,320.00

0.000 0.00

4001

CY  EXCAVATION, BORROW

Revised

4001 

L022.90      4.20 0.000 0.00

2,550.000 10,710.00

2,408.000 10,113.60

0.000 0.00

4002

LF  TEMPORARY SILT FENCE
4002 

1010.50      17.33 0.000 0.00

1,100.000 19,063.00

975.249 16,901.07

975.249 16,901.07

4003

CY  REMOVAL OF UNSUITABLE MATERIAL

Aditional Excavation Bike Trail

4003 

1010.10      22.58 0.000 0.00

1,750.000 39,515.00

2,227.000 50,285.66

2,227.000 50,285.66

4004

CY  EXCAVATION, BORROW

Borrow to replace over-excavation, 5"

4004 

8101.50      3.53 0.000 0.00

12,704.000 44,845.12

8,964.749 31,645.56

8,964.749 31,645.56

4005

SY  STABILIZED SUBGRADE

Incorporate and Compact Cohesive Borrow

4005 

Contracted 287,040.75

Current 401,173.87

In place 180,705.54

This Estimate 98,832.29

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      8,500.00 1.000 8,500.00

1.000 8,500.00

0.000 0.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1800.05      250.00 3.000 750.00

3.000 750.00

0.000 0.00

0.000 0.00

0010

EACHBENCHMARK ACCESS COVER
0010 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2010.09      35.90 390.000 14,001.00

390.000 14,001.00

0.000 0.00

0.000 0.00

0011

TON CRUSHED ROCK SURFACE COURSE
0011 

2017.10      48.00 635.000 30,480.00

635.000 30,480.00

0.000 0.00

0.000 0.00

0012

TON LIMESTONE SCREENINGS
0012 

3009.00      175.00 4.000 700.00

4.000 700.00

0.000 0.00

0.000 0.00

0013

EACHPRECAST CONCRETE CURB STOP
0013 

3016.62      42.50 8,765.000 372,512.50

375.000 15,937.50

0.000 0.00

0.000 0.00

0014

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY
0014 

3020.25      38.75 267.000 10,346.25

267.000 10,346.25

0.000 0.00

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3000 DRIVEWAY

6"

0015 

3070.10      625.00 2.990 1,868.75

2.990 1,868.75

0.000 0.00

0.000 0.00

0016

CY  CONCRETE FOR HEADERS, CLASS 47B-3000
0016 

6406.00      115.00 96.000 11,040.00

96.000 11,040.00

61.600 7,084.00

0.000 0.00

0017

LF  PEDESTRIAN HANDRAIL
0017 

7321.00      28.50 41.750 1,189.88

41.750 1,189.88

0.000 0.00

0.000 0.00

0018

SF  TYPE A SIGN
0018 

7340.00      7.00 240.000 1,680.00

240.000 1,680.00

0.000 0.00

0.000 0.00

0019

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7380.20      1,350.00 5.000 6,750.00

5.000 6,750.00

0.000 0.00

0.000 0.00

0020

EACHREMOVABLE BOLLARD
0020 

7495.04      15.00 162.000 2,430.00

162.000 2,430.00

0.000 0.00

0.000 0.00

0021

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

0021 

9034.00      10.00 267.000 2,670.00

267.000 2,670.00

0.000 0.00

0.000 0.00

0022

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0022 

9111.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0023

MGALWATER
0023 

3016.62      41.59 0.000 0.00

8,390.000 348,940.10

0.000 0.00

0.000 0.00

4006

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY

Revised

4006 

L006.00      495.00 0.000 0.00

0.500 247.50

0.000 0.00

0.000 0.00

4007

ACRECOVER CROP SEEDING
4007 

Contracted 464,948.38

Current 457,560.98

In place 7,084.00

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0024

LS  MOBILIZATION
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.03      1,050.00 4.000 4,200.00

4.000 4,200.00

0.000 0.00

0.000 0.00

0025

ACRESEEDING, TYPE C
0025 

L032.75      150.00 9.000 1,350.00

9.000 1,350.00

0.000 0.00

0.000 0.00

0026

TON MULCH
0026 

Contracted 6,050.00

Current 6,050.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 9736+50.70

0030.60      18,000.00 1.000 18,000.00

1.000 18,000.00

0.000 0.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

6030.00      56,000.00 1.000 56,000.00

1.000 56,000.00

0.100 5,600.00

0.000 0.00

0028

EACHPREPARATION OF BRIDGE AT STATION

AT STA. 9736+50.70

0028 

6061.01      24.00 2,951.000 70,824.00

2,951.000 70,824.00

96.000 2,304.00

0.000 0.00

0029

LF  TREATED TIMBER

4" X 10" PLANKS

0029 

6061.02      80.00 154.000 12,320.00

154.000 12,320.00

0.000 0.00

0.000 0.00

0030

LF  TREATED TIMBER

14" X 14"

0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      4.00 10,938.000 43,752.00

10,938.000 43,752.00

0.000 0.00

0.000 0.00

0031

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0031 

Contracted 200,896.00

Current 200,896.00

In place 7,904.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 9736+50.70

GROUP 6A BRIDGE AT STA. 9793+00

0030.60      80,000.00 1.000 80,000.00

1.000 80,000.00

1.000 80,000.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

1010.01      34.00 709.000 24,106.00

709.000 24,106.00

709.000 24,106.00

0.000 0.00

0033

CY  EXCAVATION (ESTABLISHED QUANTITY)
0033 

1043.50      5.00 474.000 2,370.00

474.000 2,370.00

473.432 2,367.16

0.000 0.00

0034

SY  RIPRAP FILTER FABRIC
0034 

6000.10      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0035

LS  ABUTMENT NO.1 EXCAVATION
0035 

6000.11      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0036

LS  ABUTMENT NO.2 EXCAVATION
0036 

6001.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0037

LS  BENT NO.1 EXCAVATION
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.01      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0038

LS  BENT NO.2 EXCAVATION
0038 

6010.22      800.00 132.280 105,824.00

132.280 105,824.00

126.950 101,560.00

0.000 0.00

0039

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0039 

6040.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0040

EACHREMOVE STRUCTURE

AT STA. 9793+50

0040 

6070.50      400,000.00 1.000 400,000.00

1.000 400,000.00

1.000 400,000.00

0.000 0.00

0041

LS  PEDESTRIAN BRIDGE
0041 

6080.00      2.50 785.000 1,962.50

785.000 1,962.50

785.000 1,962.50

0.000 0.00

0042

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0042 

6105.02      87.00 427.000 37,149.00

427.000 37,149.00

425.180 36,990.66

0.000 0.00

0043

TON ROCK RIPRAP, TYPE B
0043 

6105.30      9.00 474.000 4,266.00

474.000 4,266.00

473.432 4,260.88

0.000 0.00

0044

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0044 

6131.50      2.50 6,125.000 15,312.50

6,125.000 15,312.50

6,124.000 15,310.00

0.000 0.00

0045

LB  EPOXY COATED REINFORCING STEEL
0045 

6210.14      45.00 1,152.000 51,840.00

1,152.000 51,840.00

1,152.000 51,840.00

0.000 0.00

0046

LF  HP 12 INCH X 53 LB STEEL PILING
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      15.00 1,445.000 21,675.00

1,445.000 21,675.00

1,248.800 18,732.00

0.000 0.00

0047

SF  STEEL SHEET PILING
0047 

L019.13      1.40 474.000 663.60

474.000 663.60

528.022 739.23

0.000 0.00

0048

SY  EROSION CONTROL, CLASS 1D
0048 

Contracted 820,168.60

Current 820,168.60

In place 812,868.43

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 9793+00

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,475.000 1,237.50

2,475.000 1,237.50

280.000 140.00

0.000 0.00

0049

BDAYBARRICADE, TYPE II
0049 

0001.10      2.00 2,348.000 4,696.00

2,348.000 4,696.00

1,034.000 2,068.00

0.000 0.00

0050

BDAYBARRICADE, TYPE III
0050 

0001.75      2.00 792.000 1,584.00

792.000 1,584.00

217.000 434.00

0.000 0.00

0051

EACHTEMPORARY SIGN DAY
0051 

0002.97      100.00 33.000 3,300.00

33.000 3,300.00

21.000 2,100.00

2.000 200.00

0052

DAY FLASHING ARROW PANEL
0052 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0053

HOURTRAINING
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      15,000.00 1.000 15,000.00

1.000 15,000.00

1.000 15,000.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

9110.01      120.00 10.000 1,200.00

10.000 1,200.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF LOADER, FULLY OPERATED
0055 

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0056 

9110.07      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0057

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0057 

9110.27      130.00 10.000 1,300.00

10.000 1,300.00

0.000 0.00

0.000 0.00

0058

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0058 

Contracted 31,317.50

Current 31,317.50

In place 19,742.00

This Estimate 200.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,810,421.23

Current 1,917,166.95

In place 1,028,303.97

This Estimate 99,032.29
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6061.01      TREATED TIMBER

Project 42551  000   

Prpsl Line Nbr 0029

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

028317    

4'X10" Planks

2,951.00 21,498.04S.P. Initial Payment0005

028317    

4'X10" Planks

-96.00 -699.36S.P. Adjustment0007

$20,798.68Total for stockpile nbr 1: 2,855.00

$20,798.68Total for proposal line nbr 0029: 2,855.00

$20,798.68Total for item code 6061.01: 2,855.00

Item Cd Item Desc

6061.02      TREATED TIMBER

Project 42551  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

028317    

14" X 14" Planks

154.00 5,275.42S.P. Initial Payment0005

$5,275.42Total for stockpile nbr 1: 154.00

$5,275.42Total for proposal line nbr 0030: 154.00

$5,275.42Total for item code 6061.02: 154.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6070.50      PEDESTRIAN BRIDGE

Project 42551  000   

Prpsl Line Nbr 0041

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

60055-6478

Bridge Sections

1.00 47,246.25S.P. Initial Payment0002

60055-6478

Bridge Sections

-0.40 -18,898.50S.P. Adjustment0008

60055-6478

Bridge Sections

-0.45 -21,260.81S.P. Adjustment0010

60055-6478

Bridge Sections

-0.15 -7,086.94S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

60055-6478

Bridge Section

1.00 47,246.25S.P. Initial Payment0006

60055-6478

Bridge Section

-0.40 -18,898.50S.P. Adjustment0008

60055-6478

Bridge Section

-0.45 -21,260.81S.P. Adjustment0010

60055-6478

Bridge Section

-0.15 -7,086.94S.P. Adjustment0011

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0041: 0.00

$0.00Total for item code 6070.50: 0.00

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

4551X          

0013 Pay Period End Date: 06.11.2016

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 06.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6105.02      ROCK RIPRAP, TYPE B

Project 42551  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

15251200  

Rock Rip-Rap

226.24 5,395.82S.P. Initial Payment0008

15251200  

Rock Rip-Rap

-198.94 -4,744.72S.P. Adjustment0010

15251200  

Rock Rip-Rap

-27.30 -651.10S.P. Adjustment0011

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0043: 0.00

$0.00Total for item code 6105.02: 0.00

$26,074.10Total remaining for contract:




